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CONNECTICUT
SUPPLEMENTAL SPECIFICATION

SECTION 1.08
PROSECUTION AND PROGRESS

1.08.07 - Determination of Contract Time:

Replace the first paragraph with the following:

The number of calendar days allowed for the completion of the Project will be fixed
by the Department, will be stated in the proposal form and Contract, and will be known as
the “Contract time.” If a Contractor, prior to award of the Contract, anticipates completing
the project before the Contract completion date or in less time than the calendar days
allowed, the Contractor must submit to the Transportation Manager of Contracts, prior to
award, a project schedule indicating the anticipated early completion date and the
schedule by which the Contractor would achieve that early completion.  If the Contractor
does not submit such a schedule prior to award of the Contract, the Contractor shall be
barred from making any formal or informal claim for damages or additional compensation
that is based (in whole or in part) on an assertion that the Contractor could have completed
the Project prior to the Contract completion date if not for the action or inaction of the State.
 If such a schedule is submitted to the Transportation Manager of Contracts prior to award
of the Contract, the failure of the Department to challenge the feasibility or reasonableness
of the schedule at that time may not be construed as an admission or acknowledgment that
the schedule is feasible or reasonable.

If the Contractor has submitted, prior to commencement of the Project, a schedule
that indicates completion of the Project more than 30 calendar days in advance of the
Contract completion date, the Department, after award, may issue a no-cost construction
order revising the allowable Contract time to that shown on the Contractor’s schedule.  

1.08.08 - Extension of Time:

In the first paragraph, replace the sentence “The Contractor will be responsible for
providing all the documentation necessary to support the reasonableness of the additional
time requested.” with:

The Contractor must provide to the Engineer all documentation necessary to support the
reasonableness of the additional time requested.  When applicable, the documentation
shall include, but not be limited to, the following:  (a) a complete description of the request
or relevant delay(s); (b) all correspondence that shows or reflects how critical-path project
activities were affected or delayed; (c) for material delays, all relevant purchase order
requests and delivery dates, including all
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correspondence relating to those matters; and (d) a time chart comparing (i) an original,
baseline or recovery schedule created prior to the alleged causes underlying the request
for a time extension with (ii) a schedule showing the actual or anticipated time effects of
said underlying causes on the project’s progress and completion.

In the second paragraph, insert the following as a new paragraph after the sentence
ending “....concurrent delays for which the State was not responsible.”:

If, in the opinion of the Contractor, an unanticipated event or sequence of events
subsequent to award of the Contract makes it feasible for the Contractor to complete the
Project at least thirty (30) calendar days earlier than the then-current Contract completion
date, the Contractor must either (a) submit to the Engineer, within thirty (30) calendar days
of said event(s), a revised Project schedule showing the anticipated early completion, with
a written explanation of how said event(s) made that early completion feasible when it
otherwise would not have been feasible; or (b) forego any formal or informal claims based
on the assertion that the Contractor, because of that event or sequence of events, could
have completed the Project early if not for the action or inaction of the State.

Following this paragraph, insert a paragraph break, and continue with the revised text of
the current article:

Damages for periods of Project delay for which the State has sole responsibility....
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